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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF 30 - BLOCK 14 CONTINUATION PAGE

The following have been added by reference:

252.204-0006 Line Item Specific: Proration SEP 2009

The following have been added by full text:
P00010 MODIFICATION

Acceptance of this modification by the contractor constitutes an accord and satisfaction and represents
payment in full for both time and money for any and all costs, impact effect, and for delays and
disruptions arising out of, or incidental to, the work as herein revised.

A. Inaccordance with FAR Clause 52.217-9, Option to Extend the Term of the Contract (Mar 2000);
the subject contract is hereby extended for the Third Option Period, from 01 March 2016 through 28
February 2017.

Firm Fixed Price (CLIN 0007) Includes:

MCB - (ELINS DO07AA - DOO7AF) $ 303,731.78
T&O - (ELINS DO07AG - DO07AP) $1,581,408.40
EMD - (ELINS DO0O7AQ - DO07AR) $ 18,415.15
Total Firm Fixed Price (CLIN 0007) $1,903,555.33
Indefinite Quantity/Indefinite Delivery (CLIN 0008):

Includes (ELINS D00801-D00813) $ 350,936.55
Total Value of the Third Option Year: $2,254,491.88

B. Funds for the Firm Fixed Price portion of the contract (CLIN 0007) will be obligated concurrently
with the modification on Task Order 0009. Funds for the Indefinite Quantity/Indefinite Delivery portion
of the contract (CLIN 0008) will be obligated upon the issuance of each individual Task Order.

C. The Wage Determination setting forth the minimum prevailing wages, including fringe benefits
applicable to the new option period is attached. In accordance with contract clause FAR 52.222-43, Fair
Labor Standards Act And Service Contract Act — Price Adjustment (Multiple Year And Option Contracts)
(Nov 2006), the Contractor shall notify the Contracting Officer of any increases claimed under this clause
within 30 days after receiving this modification. The notice shall contain a statement of the amount
claimed, payroll records for a complete year, the cost impact between the old and new wage rates and
fringe benefits, and any supporting data that the Contracting Officer may reasonably require.
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D. Remove Attachment J-0200000-01 SCA Wage Determination 05-2393 Rev (-16), and replace with
new Wage Determination 2015-4389 Rev (-2) dated 12/29/2015.

E. The third period Exhibit Line Item Numbers (ELINS) (Exhibit D), attachment J-0200000-04 and J-
0200000-05 are in effect and authorized by this modification.

F.  The expiration date of the contract is hereby changed to 28 February 2017.

G. All other terms and conditions of the contract are unchanged and remain in effect.

SECTION SF 1449 - CONTINUATION SHEET
SOLICITATION/CONTRACT FORM
The total cost of this contract was increased by $2,254,491.88 from $5,367,561.07 to $7,622,052.95.

SUPPLIES OR SERVICES AND PRICES

CLIN 0007
The CLIN description has changed from OPTION YEAR 3- FFP to OPTION YEAR 3 - FFP.
The pricing detail quantity has increased by 0.01 from 1,903,555.32 to 1,903,555.33.
The option status has changed from Option to Option Exercised.
The total cost of this line item has increased by $0.01 from $1,903,555.32 to $1,903,555.33.

CLIN 0008
The option status has changed from Option to Option Exercised.

(End of Summary of Changes)





